



Appendix 7: Project Milestones

PROJECT PLAN - ACTIONS	OWNER	STATUS	ESTIMATED DURATION	DUE	NOTES
Host onboarding kick-off meeting.	CMS				
Review the EDSM Integration Guide.	EDI Submitter				
Provide contact information to CMS for primary EDI Submitter contact.	EDI Submitter				
Set up a secure MFT account.	EQRS ADO		3 Days		
Complete build out of the client-side API.	EDI Submitter				
Provide facilities to be mapped In the test environment.	EDI Submitter				
Provide email address where expiring credentials notifications may be sent.	EDI Submitter				
Notify EQRS ADO when ready to test.	EDI Submitter				
Provide credentials and endpoints for prod preview testing.	EQRS ADO		3 Days		
Complete testing in prod preview.	EDI Submitter				
Provide facilities to be mapped in production environment.	EDI Submitter				
Notify EQRS ADO when ready for production.	EDI Submitter				
Provide credentials and endpoints for production.	EQRS ADO		3 Days		
Begin production API submissions.	EDI Submitter				