

2022.04.15 EQRS EDI Touchpoint Status Meeting

Date

15 Apr 2022

Time

2:00 - 2:45pm

Attendees

Name	
Aaron Thompson	
Adrienne Adkins	
Adrienne Ray	
Ahmar Wazir	
Anitha Chintalapati	
Arnie Espartero	x
Betina Fletcher	
Branon Barrett	
Cheri Jerger	
Chris Brown	
Curt Phillips	
Deb Wilson	
Delia Houseal	
Dianna Christensen	
Hayley Evans	
Hari Krishna	
Heather Moore	
Howard Thomas	
Janet Hutchinson	
Jason Clem	
Jay Vancil	
Jennifer Bailey	
Julie Alvarez	
Justyna Sardin	
Karena Farnham	
Kathleen Prewitt	
Kelly Llewellyn	
Lakshmi Erigineni	
Leah Skien	
Lisa Rees	
Melissa Fieldhouse	x

Agenda

Items	Who	
Meeting Recording	Arnie	This session will be recorded for the purpose of documenting the meeting minutes and action items. If there are any objections to the recording of this session, please make it known now. Absence of an objection to the meeting being recorded will count as consent to recording this meeting.
PI Feature Update(s)	Scott /Yvette	Vaccinations - See EQRS Vaccination Timeline Schedule below
Patient Demographics Errors	Yvette	Data formatting discrepancies have been uncovered between old CrownWeb and EQRS For example, SSNs required dashes in CrownWeb but not in EQRS Michael and Yvette will be working together to transform this data so that patient records can process correctly A follow up timeline/plan will be provided after the team completes their investigation
General	Scott	<ul style="list-style-type: none"> The public EDI website (confluence page) has been redesigned for better organization and access to EDI documentation/information. Links below: <ul style="list-style-type: none"> Electronic Data Interface Submitters EQRS and EDI Development Alignment Process CCSQ Support Central - https://cmsqualitysupport.servicenow.com/ccsq_support_central

Action Items:

EQRS Vaccination Timeline Schedule

Date	Tasks	Status
3/04/22	Distribute the Vaccination Data Guide	Complete
4/12/22	Distribute the Data Dictionary/XSDs/Errors and Warnings	Complete
4/15/22	EDSM Vaccinations deployed in Prod-Preview environment	On Track
4/22/22	Prod-Preview environment data refresh	
TBD	EDIs perform integration testing	

Michael Kennedy	
Nathan Muzos	
Ozlem Tasel	
Pandu Muddana	
Pani Palanichamy	
Porsche Dorsey	
Revathy Ramakrishna	
Sarah Filling	
Scott Laughlin	x
Seema Sreenivas	
Shalon Quinn	
Shamim Almamun	
Steve Goodman	
Timothy Jackson	
Todd Johnson	
Vladimir Ladik	
Yvette Brown	
Zac Cohen	

TBD	EDI Readiness Verification	
7 /31 /22	Vaccination Module live in Production	
7 /31 /22 - 09 /30 /22	Vaccinations submitted via clinical will be "optional" (This means that new vaccination data would be received by EQRS, stored in the clinical database, and visible on the clinical UI. In effect this means the vaccination module will be a phased in implementation rather than a cutover implementation.)	
10 /01 /22	If vaccination data is submitted via clinical, the clinical submission record will be rejected	